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ESTIMATE RUN 10/10/2019

ESTIMATE SUMMARY 15:31:04

CONTID: C20851         ESTIMATE NO: 0003 PROG 2005

PCN: 20851-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 LOVELAND PASS - I-70 (FY1 PERCENT TIME:

PROJECT NO: NHPP006A-058                  

US 6 LOVELAND PASS - I-70 (FY1

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,915,773.80 PARTICIPATING $ $ 269,496.85

AWARD PROJECT AMT: 4,627,901.98 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

82.06%

881,995.69

269,496.85

269,496.85

269,496.85

$

$

$

$

4,033,778.11

0.00

4,033,778.11

0.00

4,033,778.11

-69,418.53

0.00

3,964,359.58

0.00

AMOUNT DUE 3,964,359.58 269,496.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 269,496.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

  

97.0 TIME ALLOW: 10/1/2019 ??:??:??

ORIG TIME ALLOW: 10/1/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/24/2019

06/24/2019

09/28/2019

03/07/2019

03/20/2019

04/11/2019

06/24/2019
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PCN: 20851-BID    ESTIMATE RUN 10/10/2019

PROJECT: NHPP006A-058                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

1.000

L S 

15,171.51000

0010 *Removal of Pipe 2.000

0.000

202-00033  
 

4,996.662.000

0.00

2.000

EACH

2,498.33000

0015 *Removal of Asphalt Mat 60.000

0.000

202-00220  
 

3,531.0060.000

0.00

60.000

SY  

58.85000

0020 *Removal of Asphalt Mat (Planing) 202,750.000

0.000

202-00240  
 

316,290.00202,750.000

0.00

202,750.000

SY  

1.56000

0025 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

23.000

EACH

81.64000

0030 *Removal of Guardrail Type 3 1,480.000

1,422.000

202-01130  
 

10,098.962,902.000

4,948.56

4,216.000

LF  

3.48000

0035 *Removal of End Anchorage 11.000

9.000

202-01300  
 

6,313.8020.000

2,841.21

26.000

EACH

315.69000

0040 *Plug Culvert 2.500

0.000

202-04001  
 

18,459.902.500

0.00

2.500

EACH

7,383.96000

0045 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

10.000

EACH

3,810.09000

0050 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

10.000

EACH

1,110.37000

0055 Embankment Material (Complete In Place) 44.000

0.000

203-00060  
 

3,592.1644.000

0.00

77.000

CY  

81.64000
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PCN: 20851-BID    ESTIMATE RUN 10/10/2019

PROJECT: NHPP006A-058                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 7.000

12.000

203-01500  
 

3,619.5019.000

2,286.00

60.000

HOUR

190.50000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

136.07000

0070 Potholing 1.000

0.000

203-01597  
 

217.721.000

0.00

40.000

HOUR

217.72000

0075 *Structure Excavation 309.300

0.000

206-00000  
 

14,425.75309.300

0.00

309.300

CY  

46.64000

0080 *Structure Backfill (Class 1) 238.300

0.000

206-00100  
 

14,552.98238.300

0.00

238.300

CY  

61.07000

0085 *Bed Course Material 0.000

0.000

206-01000  
 

0.000.000

0.00

0.000

CY  

238.73000

0090 *Erosion Log Type 1 (12 Inch) 140.000

0.000

208-00002  
 

702.80140.000

0.00

280.000

LF  

5.02000

0095 *Aggregate Bag 104.000

0.000

208-00035  
 

1,433.12104.000

0.00

104.000

LF  

13.78000

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

54.43000

0105 Removal and Disposal of Sediment (Equipment) 0.000

12.000

208-00105  
 

1,306.3212.000

1,306.32

12.000

HOUR

108.86000

0110 Sweeping (Sediment Removal) 0.000

17.000

208-00106  
 

3,238.5017.000

3,238.50

30.000

HOUR

190.50000
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PCN: 20851-BID    ESTIMATE RUN 10/10/2019

PROJECT: NHPP006A-058                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

81.64000

0120 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

163.29000

0125 *Seeding (Native) 0.000

0.200

212-00006  
 

346.170.200

346.17

0.200

ACRE

1,730.87000

0130 *Soil Conditioning 0.000

0.200

212-00032  
 

1,489.200.200

1,489.20

0.200

ACRE

7,446.01000

0135 *Mulching (Weed Free Hay) 0.000

0.200

213-00002  
 

839.960.200

839.96

0.200

ACRE

4,199.81000

0140 *Mulch Tackifier 0.000

50.000

213-00061  
 

538.0050.000

538.00

50.000

LB  

10.76000

0145 Hot Mix Asphalt (Patching) (Asphalt) 53.000

0.000

403-00720  
 

8,593.4253.000

0.00

53.000

TON 

162.14000

0150 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 21,146.790

0.000

403-34731  
 

2,507,374.8921,146.790

0.00

21,146.790

TON 

118.57000

0155 Emulsified Asphalt (Slow-Setting) 11,420.000

0.000

411-10255  
 

34,145.8011,420.000

0.00

11,420.000

GAL 

2.99000

0160 *Riprap (18 Inch) 20.000

0.000

506-00218  
 

5,218.8020.000

0.00

20.000

CY  

260.94000

0165 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

6,856.54000
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PCN: 20851-BID    ESTIMATE RUN 10/10/2019

PROJECT: NHPP006A-058                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Inlet Type D (10 Foot) 3.000

0.000

604-00510  
 

21,818.763.000

0.00

3.000

EACH

7,272.92000

0175 *Guardrail Type 3 (6-3 Post Spacing) 1,406.000

1,650.000

606-00301  
 

124,593.123,056.000

67,270.50

4,216.000

LF  

40.77000

0180 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

3,788.32000

0185 *End Anchorage (Nonflared) 1.000

1.000

606-02003  
 

8,545.502.000

4,272.75

4.000

EACH

4,272.75000

0190 *End Anchorage (Flared) 10.000

6.000

606-02005  
 

60,700.1616.000

22,762.56

22.000

EACH

3,793.76000

0195 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

0.000

LF  

10.89000

0200 *Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

50.000

EACH

43.54000

0205 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

149.000

SF  

21.77000

0210 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

108.000

SF  

26.13000

0215 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

60.000

SF  

32.66000

0220 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

40.000

LF  

32.66000
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PCN: 20851-BID    ESTIMATE RUN 10/10/2019

PROJECT: NHPP006A-058                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

3.000

EACH

408.22000

0230 *Loop Detector Wire 212.000

692.000

614-72875  
 

6,888.48904.000

5,273.04

904.000

LF  

7.62000

0235 *Rumble Strip 0.000

51,000.000

614-80385  
 

8,160.0051,000.000

8,160.00

51,000.000

LF  

0.16000

0240 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

0.000

EACH

5,442.99000

0245 *24 Inch Drainage Pipe (Class 7) 139.000

0.000

624-27024  
 

17,748.91139.000

0.00

139.000

LF  

127.69000

0250 *Construction Surveying 0.600

0.000

625-00000  
 

7,837.910.600

0.00

1.000

L S 

13,063.18000

0255 *Mobilization 0.914

0.000

626-00000  
 

417,243.820.914

0.00

1.000

L S 

456,503.08000

0260 Public Information Services (Tier III) 0.660

0.340

626-01103  
 

13,063.181.000

4,441.48

1.000

L S 

13,063.18000

0265 *Modified Epoxy Pavement Marking 0.000

589.000

627-00008  
 

41,677.64589.000

41,677.64

1,285.000

GAL 

70.76000

0270 *Pavement Marking Paint (Low Temperature) 1,178.000

0.000

627-00014  
 

35,905.441,178.000

0.00

1,178.000

GAL 

30.48000

0275 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

0.000

SF  

26.13000
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PCN: 20851-BID    ESTIMATE RUN 10/10/2019

PROJECT: NHPP006A-058                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

80.000

627-30405  
 

2,090.4080.000

2,090.40

112.000

SF  

26.13000

0285 *Flagging 2,417.500

525.000

630-00000  
 

115,316.582,942.500

20,574.75

2,942.500

HOUR

39.19000

0290 *Traffic Control Inspection 22.000

11.000

630-00007  
 

13,471.2633.000

4,490.42

45.000

DAY 

408.22000

0295 *Traffic Control Management 37.000

17.000

630-00012  
 

58,784.4054.000

18,506.20

105.000

DAY 

1,088.60000

0300 *Construction Traffic Sign (Panel Size A) 18.900

0.000

630-80341  
 

1,234.5518.900

0.00

21.000

EACH

65.32000

0305 *Construction Traffic Sign (Panel Size B) 51.300

11.700

630-80342  
 

4,457.8863.000

827.89

70.000

EACH

70.76000

0310 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

12,736.601.800

0.00

2.000

EACH

7,075.89000

0315 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

1,850.62000

0320 *Drum Channelizing Device 30.600

21.600

630-80360  
 

852.4352.200

352.73

58.000

EACH

16.33000

0325 *Traffic Cone 181.800

0.000

630-80380  
 

1,979.80181.800

0.00

202.000

EACH

10.89000

0330 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

25.000

EACH

21.77000
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PCN: 20851-BID    ESTIMATE RUN 10/10/2019

PROJECT: NHPP006A-058                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

201,000.000

F A 

1.00000

0340 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

109,885.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

19,000.000

F A 

1.00000

0355 F/A Roadway Smoothness Incentive 0.000

48,082.570

700-70018  
 

48,082.5748,082.570

48,082.57

230,686.000

F A 

1.00000

0360 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A On-The-Job Trainee 320.000

2,880.000

700-70023  
 

3,200.003,200.000

2,880.00

3,200.000

F A 

1.00000

0370 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0395 Str Bkfl (Flow-Fill) 26.500

0.000

206-00065  
 

6,625.0026.500

0.00

26.500

CY  

250.00000
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PCN: 20851-BID    ESTIMATE RUN 10/10/2019

PROJECT: NHPP006A-058                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 Const Traf Sign (Spec) 75.600

0.000

630-80344  
 

2,173.5075.600

0.00

84.000

SF  

28.75000

CAT 3,996,513.30269,496.854,878,508.99CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 *Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

20,411.21000

0385 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,566.951.000

0.00

1.000

EACH

15,566.95000

0390 *Sanitary Facility 1.000

0.000

620-00020  
 

6,286.651.000

0.00

1.000

EACH

6,286.65000

0400 Field Office (Spec) 1.000

0.000

620-00005  
 

15,411.211.000

0.00

1.000

EACH

15,411.21000

CAT 37,264.810.0037,264.81CURRENT AMT0400 $ $ $

$ 4,033,778.11269,496.85$4,915,773.80$CURRENT AMTPROJECT TOTAL


